



DSP Work Program

2011

February March April May June July August September October November December

Phases

Phase I: Existing Conditions	Phase II: DSP Framework	Phase III: DSP Development	Phase IV: DSP Adoption
------------------------------	-------------------------	----------------------------	------------------------

Activities

<p>DTAC Meeting #1</p> <p>Walk Tomball Event</p> <p>Joint Council and P&Z Presentation</p>	<p>Public Workshop #1</p> <p>2nd Saturday at the Depot</p> <p>Drop-In Design Studio</p> <p>Focus Group</p> <p>Joint Council, P&Z, and DTAC #2 Meeting</p>	<p>Joint Council and P&Z Workshop</p> <p>DTAC Meeting #3</p> <p>Public Workshop #2</p>	<p>DTAC Meeting #4</p> <p>Joint Council and P&Z Workshop</p> <p>Public Workshop #3</p> <p>Joint Council and P&Z Public Hearing</p> <p>Council Public Hearing - First Reading</p> <p>Council Public Hearing - Second Reading</p>
--	---	--	---

Product

<p>Working Paper #1 Existing Conditions & Downtown Research</p>	<p>Working Paper #2 DSP Framework</p>	<p>Working Paper #3 Implementation Program</p>	<p>Downtown Specific Plan</p>
--	--	---	--------------------------------------