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Mechanic Street Improvements & 

Extension

Rudolph Road & Utilities 

Brown-Hufsmith Road & Utility Extension 

(Phase II)

Hufsmith Water & Gas Improvements

Medical Complex Extension

Tomball Hills Lift Station



Capital Improvement Projects

Medical Complex Corridor

M118 Drainage & Detention 
Basin

M121 Drainage & Detention 
Basin

Michel Road Improvements & 
Extension

Mechanic Street 
Improvements & Extension

Barbara Street Drainage 
(M125)

Brown-Hufsmith Road 
Extension (Phase I)

Brown-Hufsmith Utilities 
Extension (Phase I)

Initiated Prior to FY 09 -13 Budgets

Quinn Road Improvements

M124 Channel

Comprehensive Plan

Major Thoroughfare Plan

10-Year Master Plan

M116 Drainage Channel

J131-00-01

Hufsmith Sewer Improvements

Hufsmith Water & Gas 
Improvements

Neal Street Utilities

Rudolph Road & Utilities

Tomball Hills Lift Station

Water Well No. 5



Capital Improvement Projects



Current Project Status



Mechanic St. Improvements & Extension

Description: Mechanic Street Phase II 
improvements include infrastructure 
improvements from existing J131 -03-00 
Boggs Creek Tributary to 475 LF west of 
Chestnut Street, connecting with the 
existing Phase I. The project consists of 
475 LF of 6ó concrete curb and gutter 
paving 28õ wide with 485õ of 
underground 36ó storm pipe west of 
Chestnut St. and approximately 350 LF 
east to J131 -03-00 consisting of 28õ wide 
asphalt paving with open ditch storm 
drainage, 135õ of 48ó storm pipe, 56õ of 
4õ x 3õ box culvert to the Boggs Gully 
tributary.  Improvements include minor 
sanitary sewer upgrades.  Phase I was 
completed in prior years.

FY 07-08 Budget: $600K

FY 08-09 Budget: $550K

Progress: A contract was executed with Kingsley Constructors for $428,216.50.  A 

notice to proceed was issued October 29, 2008.  The contract term was 150 

calendar days.  This project was completed in January 2009.  The final construction 

cost was $437,808.90.



Rudolph Road & Utilities
Description: The Rudolph Rd. Utilities 
improvements project includes land 
acquisition and providing street and utility 
improvements to current standards as a 
collector street.  The majority of the street is 
substandard with limited to no utilities within a 
30õ ROW. 

FY 08-09 Budget: $209K

FY 09-10 Budget: $0

FY 10-11 Budget: $140K

Land - $200K

Design - $100K

Construction $600K

Total - $900K

Phase II

Phase I

Progress: Proposal negotiated with Consultant for PER for Rudolph (both Phases).  A Professional 

Services contract was executed in 12/07 to perform the necessary surveying and prepare the 

individual metes and bounds descriptions for utility easements and ROW dedications.  The PER is 

scheduled to be completed by December 2009.  Based on the approved PER, the Consultant will 

perform the final design of Phase I.  An agreement was executed between COT and TEDC for 

$300K to aid in the construction of Phase I.  Additionally, an agreement between the COT and a 

developer was executed under which the developer has agreed to contribute $30K for the 

construction of Phase I.  These contributions made it possible to begin this project prior to FY 10 -

11, as originally planned in the 07 -08 CIP.  The PER is 95% complete.



Brown-Hufsmith Road Extension

Phase I Phase II

Description: Brown-Hufsmith Road 

extension includes street improvements 

from SH 249 to Baker.  Phase I includes 

from SH 249 to Quinn, and Phase II 

includes from Quinn to Baker.  Phase I is 

a joint project with TxDOT. Phase II will 

provide the Cityõs major east-west 

corridor on the north side of FM 2920.

FY 07-08 Budget: $1.7M

(Carry -over from FY 06 -07)

FY 08-09 Budget: $280K Phase II

FY 10-13 Budget: No funds have been 

allocated
Progress: Phase I was let by TxDOT on December 4, 2007 and awarded to Hassell Construction 

in the amount of $1,833,442.16.  Notice to proceed issued March 10, 2008, with an 84 -working 

day schedule.  In reference to construction costs, City has paid TxDOT $1,086,890.87.  Phase I 

was completed in November 2008 with the exception of the final traffic signal to be installed at 

SH 249 and the pipe runners at M124.  The pipe runners have been installed.  TxDOT installation 

of  the traffic signal has not been determined.

Phase II design proposal, including utilities, was approved by City Council on April 20, 2009 for 

$200,054.00 .  An additional service contract for $32,171, was approved on June 25, 2009, for 

offsite detention design and analysis.  The contract term is 180 calendar days.    Design is __% 

complete.  ROW and detention pond property to be acquired.



Brown-Hufsmith Utilities

Phase I Phase II

Description: Provides utility 

improvements along Brown 

Road, including water, 

sewer and gas.  Phase I 

includes constructing 12ó 

water, 10ó sanitary and 4ó 

gas.  In addition, sidewalks 

and utility improvements 

along Quinn from Inwood 

to the north side of Brown 

Road were included.

FY 07-08 Budget: $910K (Phase I)

FY 08-09 Budget: $0 (Phase II) Included in Brown -Hufsmith Road Extension

Progress: Phase I improvements were let under a Developer Agreement with 

CCG and TEDC.  The City has paid its share of the project (As part of the 380 

agreement with CCG, $471K for utilities & $400K for ROW.  Also paid $169K for 

utility upgrades and sidewalks on Quinn.)  Phase I was completed March 2008.  

Phase II is included in Brown -Hufsmith Road Extension Contract.



Hufsmith Water & Gas Improvements

Description: The Hufsmith 

water and gas 

improvements include 12ó 

water line and 4ó gas lines 

from Rudolph to Snook.

FY 08-09 Budget: $150K

FY 09-13 Budget: No funds 

have been allocated

Progress: A contract was executed with a Consultant to complete the final 

design and develop the metes and bounds descriptions for easement 

acquisition.  The project design is expected to be completed by November 25, 

2009.  E&P recognizes this project as a critical needs project.  The Engineerõs 

opinion of cost is $880K.  There are an estimated 22 easements to be acquired.  

Design is 95% complete.  Consultant to complete metes and bounds for 

easement acquisition by August 2009.



Medical Complex Dr. Extension

Description: The proposed Medical Complex Corridor commences on the 
westerly side of Tomball at FM 2920 & Park Rd. and continues easterly to FM 
2920 & Mahaffey.  Medical Complex Corridor is depicted on the COTõs Major 
Thoroughfare Plan as a major east -west connector to FM 2920 (east & west of 
Tomball).

FY 08-09 Budget: $200K FY 09-10 Budget: $100K FY 10-11 Budget: $160K

Progress: The Preliminary Engineering Report (PER) was approved by City 
Council on July 6, 2009.   The PER established the corridor, set alignment, 
construction cost estimate, and ROW acquisition required.



Tomball Hills Lift Station
Description: The Tomball Hills 
sanitary sewer lift station was 
constructed in the mid 1970õs to 
collect sanitary sewer for all of the 
adjacent subdivision and 
Lonestar Community College.  
The lift station was constructed 
within the floodplain and during 
increased storm water events is 
submerged.  The lift station 
requires redesign and relocation 
consideration to meet TCEQ 
requirements.

FY 07-08 Budget: $798K

FY 08-09 Budget: $50K

Progress: A contract was 
executed with a Consultant to 
prepare the PER.  The PER was 
completed in April 2009.  The 
Engineerõs opinion of cost is 
$430K.  The PER identified the 
property to be acquired and 
recommended alternatives.  Final 
design was initiated May 27, 2009.  
The contract term is 120 calendar 
days.  Design is 25% complete.

Current 

Location New

Location



On-Going Project Status



M118 Drainage & Detention Basin

Description: The M118 drainage basin 

occupies the southeasterly area of 

Tomball, south of the M116 basin, east of 

the railroad tracks, west of Hufsmith -

Kohrville, to Willow Creek.  Project to 

provide relief drainage system and 

reduce or eliminate on -site detention. 

FY 07-08 Budget: $639K   

FY 09-13 Budget: No funds have been 

allocated

Progress: The M118-00-00 Channel Outfall Project from Willow Creek north 365õ includes 300 LF of 

drainage channel and the detention outfall improvements for Ditch M118 -00-00 to Willow Creek.  It also 

includes 180 LF of 36ó pipe connecting the partially complete M118 Pond to the drainage channel.  This 

construction project was completed January 2009 for $210K.  

A contract was executed on September 30, 2008 with a Consultant to prepare the PER on the balance of 

channel & pond.  A significant portion of pond has been excavated in prior years.  All ROW has been 

acquired south of Holderrieth.  No ROW has been acquired north of Holderrieth Rd.  

The PER will establish alignment, construction cost estimate, and ROW acquisition required.  The PER is 

95% complete.

AGG RD



M121 Drainage Channels
Description: The M121 basin consists of two drainage channels, i.e. 121W & 
121E, and an associated detention pond, serving a central area of 
Tomball.  Project to alleviate conditions that cause localized flooding and 
eliminate on -site detention.

FY 07-08 Budget: $0

FY 08-09 Budget: $0

Progress: A portion of the M121 East channel was constructed by a Private 
Developer (Hometowne at Tomball).  Portions of the M121 West channel 
have been constructed by various Private Developers.  Major portion of the 
M500 pond excavated by HCFCD is nearing completion.  A portion of 
M121 East ROW was obtained through the development of Hometowne at 
Tomball.  Additional ROW north of the development will have to be 
acquired.  ROW required for outfall channels south of Holderrieth.  All of the 
M121 West ROW north of Holderrieth has been obtained.  ROW south of 
Holderrieth has to be acquired.

A contract was executed  on September 30, 2008 with a Consultant to 
prepare the PER on the balance of the channels.  The PER will establish the 
alignment south of Holdderieth for M121 West, the alignment north of 
Hometowne at Tomball for M121 East, the detention requirements, and the 
construction cost estimate.  The PER is 95% complete.



M121 East &West Drainage Channel

M121 W

ROW Acquired

M121 E ROW to 

be Acquired

M500 Pond ROW 

obtained by HCFCD

Future Pond(s) ROW to 

be obtained by HCFCD

Hardin Ditch

ROW Acquired

Outfall Channels

ROW to be obtained 

by HCFCD



Michel Road Improvements & Extension

Description: Michel Rd. 
improvements from SH 249 to School 
St. includes approximately 1,400õ of 
6ó concrete curb and gutter paving, 
28õ wide, and storm sewer pipe from 
State Highway 249 to Johnson Street 
and 1,700õ of asphalt paving, 28õ 
wide with open ditch from Johnson 
Street to School Street.  The outfall 
and drainage ditch from School St. 
to M121 West includes 750õ of 66ó 
storm sewer pipe and 200õ of 
drainage ditch.  In addition, the 
project includes 3,695 LF of 8ó water 
line, and 2,250 LF of 2ó gas line. 

FY 07-08 Budget: $1.35M

Progress: A contract was executed with South Coast Construction for 

$1,399,284.70.  A Notice to proceed was issued November 10, 2008.  The contract 

term is 240 calendar days.  The road was substantially completed on July 14, 

2009.  The final construction cost estimate is $1,391,727.14.



Barbara St. Drainage (M125)
Description: M-125 

channel improvements 

between Barbara Street 

and Willow Creek.  Joint 

participation with Harris 

County and Harris County 

Flood Control.

FY 07-08 Budget: $0

FY 08-09 Budget: $0

Progress: A revised joint interlocal agreement has been executed by 

COT and HCFCD/HC February 19, 2008.  HCFCD let the project in June 

2009 with a contract term is 250 working days for $4,031,977.00.  Cityõs 

revised cost participation is $765K.  The City has paid $369K, and still 

owes $396K.

M125



Quinn Road Improvements
Description: The Quinn Rd. 
improvements project includes utility 
and sidewalk improvements.  The 
project limits extend from Rudel Rd. north 
to Zion Rd.  Quinn is a major north ðsouth 
collector roadway for the City and 
provides access to three Tomball ISD 
campuses.

FY 07-08 Budget: $966K

FY 08-09 Budget: $0

Progress: Phase II was completed by the 
developer as part of the Brown -Hufsmith 
Utility Project.  A PER on Phase I was 
completed and accepted by the City 
May 29, 2008.  A contract was executed 
with a Consultant to complete the final 
design.  The design is 100% complete.  
The Engineerõs opinion of cost is $600K.  
Six (6) easements have been acquired 
and Six (6) easements of land remain to 
be acquired.

Phase II

Phase I

Phase I

Rudel Rd

Hicks

Inwood

Brown-Hufsmith
Future

Brown-Hufsmith



Liberty Lane & Hicks Drainage
Description: The M124 Ditch and 

Detention Basin from SH 249 to Brown 
Road includes a 4 acre detention pond 

and 1,000õ of drainage channel.  The 

project was divided into two projects.  

The upper 1,000õ of channel terminating 

at Brown Road and a 10 acre detention 

pond designed to serve the Shoppes at 

Spring Creek Commons were addressed 

in a development agreement with a 

private developer.  

FY 07-08 Budget: $1.5M

FY 08-09 Budget: $0

Progress: A contract was executed with Kingsley Constructors for $1,183,587.75.  

A notice to proceed was issued July 9, 2008.  The contract term was 180 calendar 

days.  The Cityõs initial lower portion of the channel and detention pond was 

completed in January 2009 for $1,191,349.76.  In addition, the City has taken over 

the developerõs responsibility to complete the channel portion of the project and 

was substantially completed on by June 18, 2009 for $50,000.  

M124 Detention

Basin
City

Project

CCG

Project



M124 Channel
Description: The M124 basin occupies a 
major portion of the westerly area of 
Tomball, outfalling to Willow Creek.  
Project to provide relief drainage system 
and reduce and/or eliminate on -site 
detention.  The project has been divided 
into M124 North, described as area north 
of FM 2920 to SH 249, and M124 South, 
described as area south of FM 2920. 

FY 07-08 Budget: $950K

FY 09-13 Budget: No funds have been 
allocated

Progress: The PER with alternative 
analysis and recommendations was 
approved November 5, 2008.  Additional 
funding was approved by City Council to 
establish alignment and channel cross -
section to be completed in 270 calendar 
days.  The additional services include 
preliminary survey, geotechnical report, 
project scheduling, phasing, cost 
estimates, preliminary plan & profile 
drawings, and project management and 
coordination.  No ROW has been 
acquired.

M124

South

M124

North



Livable Centers
Description: Conduct a Planning & 
Feasibility Study of Old Town Tomball 
to facilitate the creation of a 
walkable, mixed -use downtown with 
multi -modal transportation options, 
improved environmental quality, and 
enhanced economic development 
opportunities.

FY 08-09 Budget: $34K

Progress: Project Consultant retained 6/18/08.  Community framework and 

visioning has been completed. HGAC Downtown plan was completed June 5, 

2009.

The City Council executed an additional service agreement on July 13, 2009, to 

present final plan to the Planning & Zoning Commission and the Livable Centers 

Advisory Committee, and City Council.  Meetings are scheduled for August 24 

and September 8, 2009, respectively.  Anticipate final report September 2009.



Comprehensive Plan
Description: Develop a long -range 

plan to be utilized as a policy guide for 
the future growth and development of 

Tomball. The Plan will address land use, 

transportation, infrastructure, open 

space, etc. and develop goals, 

objectives and criteria for growth.

FY 08-09 Budget: $300K

FY 10-13 Budget: No Future Funding 

Required

Progress: Project consultant retained 
10/20/08. Project initiation and 

framework assessment has been 

completed. Visioning Process began in 

January 2009.  Estimated project 

completion date and final report: 

December 2009.  For additional 

information visit the website, 
http://www.plantomball.com/index.html



Major Thoroughfare Plan
Description: The Major 

Thoroughfare Plan is a planning 

tool to identify new roadway 

connections and existing 

infrastructure.  It identifies a 

classification system designating 

the role of major routes in the 

transportation network.  The 

classifications serve defined needs 

with balance between movement 

and access.  It also provides 

authority to request right -of-way 

(ROW) dedication.

Progress: The Major Thoroughfare 

Plan was completed.  Council 

approved on the second reading 

by ordinance No. 2009 -08.



Major Thoroughfare Plan



10 Year Master Plan

Description: The 10 Year Master 

Plan is a planning tool to estimate 

growth within the city limits and ETJ 

from 2007 to 2017 and at ultimate 

buildout.  This helps determine the 

infrastructure needs to 

accommodate growth and 

estimate the cost and impact fees 

related to the infrastructure 

improvements.

Progress: The 10 Year Master Plan 

was presented and accepted by 

the City Council on June 1, 2009.  

Impact fees were established for 

water, sanitary, and storm 

drainage through Ordinance  

2009-12.



M116 Drainage Channel

Description: The M116-00-00 
basin generally occupies an 
easterly section of Tomball and 
an area south of FM 2920, east 
of the Railroad tracks and north 
of M118 basin.  Project to 
provide recommendations for 
channel improvements that 
may reduce/eliminate the 
need for on -site detention.

FY 09-13 Budget: No funds 
have been allocated

Progress: None


